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CONTRACT INSPECT™ON REPORT = 25X1A

Tb: DA—

26 November 1963

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
i
ESTIMATED COMPLETION DATE

Dacamber 1964
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE

tor

THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS

YES NO - E YES ND

THE

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

Bvss Duo

CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME
YES G NO

HAS AN INTERIM REPORT., FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? szs @ wo (If yes, give details on reverse side.)

DYES NO

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER1IOD?
(If yes, indicate items, quantity, and cost on reverse side.)

DECLASS REVIEW by NIMA/DOD

OVERALL PERFORMANCE OF CONTRACTOR

1. D QUTSTAND I NG 3. E] EXCELLENT

2. D SUPER 10R

4. B HIGHLY SATISFACTORY

REVERSE SIDE.

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

5. D ACCEPTABLE 7. D UNSATISFACTORY

6. D BARELY ADEQUATE

RECOMMENDED ACT ION

E CONTINUE AS PROGRAMMED

[:] TERMINATE

THESE INCLUDE, WHERE APPL{CABLE, THE FOLLOWING:

IF TERMINATION IS RECOMMENDED OR IF THIS 15 A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE 'AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED,

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

fones 1897
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f DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
September 1963
DIVISION
P&D3
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GROUP 1 (12.38)

Excluded from automatic
downgrading and
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The present completion and shipment of the equipment is scheduled
for mid-December. The delay is due to a change-over in project

sngineer.
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